Action Items Update
Beddown Support Team(BST)
9 June 1999

John Coon
AFAMS/PSD (ESS)

9 June 1999

Action Items Update

3-1. Determine capability to provide personnel support for Build 2 and 3 CEs and IOC exercise and advise AFAMS/PSD.

OPR: Simulation Centers SUSPENSE DATE: TBD

Status: OPEN.

3-2. Determine feasibility of C2TIG distributed support for Build 2 CE. Hardware is a consideration.

OPR: NASM DAC (Raytheon) SUSPENSE DATE: 18 Dec 98

Status: Open.

3-3. Next version of Training Analysis to be sent out by Raytheon for review and comments.

OPR: Simulation Centers SUSPENSE DATE: 26 Jun 98

Status: OPEN.

3-4. Identify replacement Air Force virtual simulator for Build 3 CE and IOC Exercise. OPR: AFAMS/PSD & C2TIG

SUSPENSE DATE: JAN 99

Status: CLOSED.

Action Items Update

3-5. Determine feasibility of establishing WPC as a JSIMS beta test facility. Hardware is a consideration.

OPR: AFAMS/PSD & WPC SUSPENSE DATE: Feb 99

Status: OPEN.